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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the
U.S. Department of Energy, Richland Field Office (RL). The report provides a
summary progress and financial status for each active Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) major milestone and its
related interim milestones that are active in the current 12-month period. Of
the 252 planned interim milestones due by April 30, 1993, 248 were completed.

The following Tri-Party Agreement major milestones have been completed;
therefore, they are not included in this.report:

Comoleted

M-12-00 Submit remedial investigation/feasibility study 6/30/92
(RI/FS) or Resource Conservation and Recovery Act
(RCRA) facility investigation/corrective measures
study (RFI/CMS) work plan for 15 operable units.

M-21-00 Submit RCRA interim status compliance assessments 4/30/89
for all treatment, storage, and disposal units.

M-22-00 Establish enforceable compliance action 12/29/89
schedules.

M-23-00 Complete interim status 'corrective.actions. 9/30/91

M-25-00 Provide annual reports of in-progress studies or Deleted*
efforts to identify alternatives to land disposal
of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and requirements
combined with revised Tri-Party Agreement
Milestone M-26-00.

M-27-00 Submit all aggregate area management study 9/29/92
reports (AAMSR) for the 200 areas.

M-28-00 Submit all soils and groundwater background 4/30/92
determination documents to U.S. Environmental
Protection Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Submit documentation to EPA and Ecology 3/31/92
describing Hanford Site risk assessment
methodology.

This significant event occurred since the close of the reporting period for
the Tri-Party Agreement Milestone Summary.

M-14-00 -- Provide Low-Level Mixed Waste Laboratory Services -- July 14, 1993

At the end of May, all work was stopped on the fabrication and shipment of the
remaining modules for the Waste Sampling and Characterization Facility (WSCF)
because the subcontractor, U.S. Modular, defaulted. Subsequently, the Texas
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Capital Bank obtained a writ of attachment to stop work. Kaiser Engineers
Hanford (KEH) immediately took action to resolve the situation to minimize any
schedule impacts. In response, the bank withdrew their writ, thus allowing
work to proceed. KEH assumed responsibility for management of the work
remaining in Texas to ship all remaining modules.. Three modules were shipped
by mid-June, and all remaining modules should be shipped by late June.
Impacts, if any, to construction completion (M-14-02) and facility startup
(M-14-03) are still being assessed and will not be fully understood until the
remaining modules are received and checked.

-iv-
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TRI-PARTY AGREEMENT

BUDGET BASELINE SUMMARY

MAY 1993
($ In Millions)

MAJOR FYTD FYTD SPENDING ANNUAL

MILESTONE BUDGET COST VARIANCE BUDGET

M-00 * 14.6 11.5 2.8 25.2

M-01 24.2 22.4 1.8 37.2

M-02 * 9.8 9.6 0.2 33.9

M-03 * 74.4 68.3 6.1 134.5

M-04 0.1 0.0 0.1 0.1

M-05 3.4 2.4 1:0 7.0

M-06 * 2.1 1.7 0.4 2.9

M-07 2.8 2.8 0.0 5.0
M-08 1.3 4.2 0.1 2.4

M-09 4.4 4.2 0.2 5.4

M-10 16.0 17.4 (1.4) 23.5
M-11 8.3 7.6 0.7 14.1
M-12 0.4 0.3 0.1 0.6

M-13 0.7 0.6 0.1 1.6

M-14 5.8 7.7 (1.9) 9.4
M-15 * 52.2 48.1 4.1 92.4
M-16 8.0 7.1 0.9 12.4
M-17 * 34.7 30.1 4.6 66.1
M-18 4.6 6.0 (1.4) 6.3
M-19 3.4 3.3 0.1 5.9
M-20 * 6.6 4.4 2.2 12.8
M-24 1.7 2.2 (0.5) 3.7
M-26 0.1 0.1 0.0 0.1
M-30 1.5 1.3 0.2 3.6
M-31 6.6 6.0 0.6 12.3

287.7 266.6 21.1 518.4

These milestones include costs from other contractors.
All other milestones are WHC only. 30.0=less than 57001C
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FYTD Budget 27.1 65.2 100.7 138.0 174.2 216.5 240.3 287.7 332.4 378.9 442.1 518.4

FYTD Ac t u a l 16.1 53.8 83.1 120.2 149.6 185.5 221.9 266.6
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LIST OF TERMS

CERCLA Comprehensive Environmental Response Compensation and
Liability Act

CY calendar year
DST double-shell tank
Ecology Washington State Department of Ecology
EPA U.S. Environmental Protection Agency
ERA expedited response action
FY fiscal year
FYTD • fiscal year-to-date
HQ U.S. Department of Energy, Headquarters
HWVP Hanford Waste Vitrification Plant
LDR land disposal restrictions
LFI Limited Field Investigation
NEPA National Environmental Policy Act
OU operable unit
PUREX Plutonium-Uranium Extraction (Plant)
RCRA Resource Conservation and Recovery Act
RFI/CMS RCRA facility investigation/corrective measures study
RI/FS remedial investigation/feasibility study
RL U.S. Department of Energy, Richland Operations Office
SST single-shell tank
TBD to be determined
Tri-Party Agreement Hanford Federal Facility Agreement and Consent Order
TWRS tank waste remediation system
WHC Westinghouse Hanford Company
WRAP Waste Receiving and Processing (Facility)
WSCF Waste Sampling and Characterization Facility
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MAJOR MILESTONE: M-O1-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: G. H. Sanders MANAGER: R. J. Murkowski

BASELINE DATE: December 1996 PROJECTED DATE: To be determined (TBD)

DESCRIPTION: Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected*

M-01-01A Complete and verify two campaigns of 9/93 10/94
double-shell tank (DST) waste
(including one campaign of phosphate-
sulfate waste ) .

M-O1-O1B Complete one additional campaign of 12/93 TBD
DST waste (total is three campaigns
including one phosphate-sulfate waste
cam ai n .

. *Projected date reflects Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) Change Request M-01-92-01A.

ACCOMPLISHMENTS

• Filled vault 103 for hydrostatic test.

• Performed ultrasonic retest of vault 101 and DST 241-AN-106 pilot plant
gradient mold.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Place cold cap material in vault 101.

• Continue characterization activities for DST 241-AP-102 in preparation
of a data package to be sent to the Washington State Department of
Ecology (Ecology).

• Complete Grout Treatment Facility capacity study. This study will
analyze the logistics on the number of vaults to be filled each year

• Develop vault 102 campaign plan, which will define the operating
envelope.

• Submit four vault performance assessment to the U.S. Department of
Energy, Richland Operations Office (RL) for review and forward to
U.S. Department of Energy, Headquarters (HQ) peer review panel.

-1-
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• Continue engineering of facility upgrades such as fire protection, Grout
Processing Facility computer modifications, ventilation heat trace, lube
oil, sanitary water, and fire system water.

• Develop building emergency plan and hold needed training.

• Complete operational te,st procedures on vault ventilation system and
portable instrument house.

• Continue facility evaluations.

•• Continue developing and training personnel on administrative, operating,
maintenance, and calibration procedures.

• Continue to resolve and close out comments from Brookhaven National
Laboratory on the final safety analysis report. Continue confirmatory
testing and validation of gas generation in the vaults.

• Complete hydrotest of vault 103.

MILESTONE STATUS/PROBLEMS/ISSUES

• HQ has interpreted a letter from the U.S. Nuclear Regulatory Commission
as direction to pretreat waste before grouting. This would have a
significant impact on the Tri-Party Agreement. RL has requested written
clarification from HQ.

• Reworking the comments and recommendations from the Performance
Assessment HQ Peer Review Panel has had a major impact on resources and
meeting of milestones. This rework is the major driver for delaying
Grout Treatment Facility Tri-Party Agreement milestones ( reference
change request M-01-92-01A).

• Starting up the Grout Treatment Facility and initiating grout vault 102
filling to meet milestone M-01-01A is highly unlikely. Late
mobilization in fiscal year (FY) 1993, facility readiness activities,
and lack of appropriate staff already are causing delays (reference
change request M-01-92-01A).

-2-
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$ Millions 40

30

20

10

0

• FYTD Budget /

- FYTD Actual
/

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 2.7 6.6 9.9 11.9 15.2 18.5 20.3 24.2 27.3 30.3 34.1 37.2

FYTD Actual 0.5 4.2 6.2 10.2 12.5 14.7 17.9 22.4

Spending Var 2.2 2.4 3.7 1.7 2.7 4.1 2.4 1.8

Variance Explanation: None required.
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: TBD

MANAGER: W. C. Miller

PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of DST waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description . Baseline Projected

M-02-03 Submit tank waste remediation system 8/31/93 8/31/93
(TWRS) baseline scope, cost, and
schedule.

M-02-05 Incorporate additional interim 8/31/93 8/31/93
milestones to support pretreatment of
DST waste.

ACCOMPLISHMENTS

• Completed first round of public comment meetings for TWRS rebaselining
(M-02-03).

• Began negotiations with Ecology and U.S. Environmental Protection Agency
(EPA) on TWRS rebaselining and revision, including M-02.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Issue final drafts of TWRS baseline documents for external review
(M-02-03):

- Functions and requirements documents
- Integrated technology plan
- TWRS program plan
- TWRS program management plan.

• Issue tank waste technical options report (supports M-02-03).

• Incorporate M-02-05 into Tri-Party Agreement negotiations on the new
technical strategy. End negotiations by September 30. Seek public
review of the negotiation results, probably through December.

MILESTONE STATUS/PROBLEMS/ISSUES

• Target milestone M-02-00-T07 ("Initiate Settling Tests for Neutralized
Current Acid Waste In-Tank Solids Washing") can be delayed without

-5-
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affecting pretreatment work. Negotiations with Ecology have begun to
allow a 1-year delay of this milestone. This delay would allow better
management of those resources. -

• The TWRS rebaselining study was completed and released in March.
A 6-month public participation period has begun to allovr public review
and comment,before agreements are reached with the regulators. The
process will include public meetings, workshops, and the formation of a
task force of representatives from potentially affected groups. The
task force will review the study and provide comments to the three
parties.

• Milestones M-02-03 and M-02-05 were established before the Evaluation of
Hanford Tank Waste Remediation Alternatives Agreement in Principle was
reached. The scope of these two milestones is an integral part of the
evaluation and negotiation authorized by the agreement. At the
milestone review meeting, May 20, a proposal was made to delay these
milestones to coincide with the conclusion of negotiations.

S Millions 40

^• • FYTD Budget

^ FYTD Actual ,

^

^

^

^

^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
FYTD Budget 2.0 4.1 4.1 4.5 6.3 7.3 8.7 9.8 12.4 15.1 27.1 33.9
FYTD Actual 0.0 1.0 2.1 3.5 5.0 6.3 7.7 9.6
Spending Var 2.0 3.1 2.0 1.0 1.3 1.0 1.0 0.2

Variance Explanation: None required.
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith

BASELINE DATE: December 1999 PROJECTED DATE: December 1999

DESCRIPTION: Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-03-05 Initiate construction of the 3/93 9/93
Vitrification Building
foundation.

ACCOMPLISHMENTS

• Initiated installation of construction power distribution system.

• Initiated construction of concrete batch plant.

• Completed site preparation construction activities.

• Approved modifications to Operations Annex Building for interim use as
TWRS office building.

• Received HQ approval of the Phase IIA prenegotiation analysis to support
the June 1993 Phase IIA negotiations with the general construction
contractor.

• Developed task team assignments and initiated the second phase of the
increased HWVP throughput capacity study.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Solicit bids, award subcontract, and begin installation of mechanical
site utilities.

• Complete Phase II of the HWVP total operating efficiency evaluation,
verifying Phase I.

• Continue study to increase the throughput capacity of the HWVP.

• Initiate construction of Operation Annex Building (TWRS office
building).

• Initiate construction of Canister Storage Building foundation.
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MILESTONE STATUS/PROBLEMS/ISSUES

• Start of construction of the Vitrification Building foundation,_
milestone M-03-05, has been suspended for 6 months. The 6-month period
will be used for public review of the proposed TWRS rebaselining and
negotiating potential changes to the HWVP milestones in the Tri-Party
Agreement.

S Miilions 150

100

50

0

FYTD Budget

FYTD Actual

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 9.3 20.2 30.5 422 54.4 66.4 63.2 74.4 85.5 98.7 114.6 134.5

FYTD Actual 6.2 15.8 22.5 32.0 39.5 48.4 56.9 68.3

Spending Var 3.1 4.4 8.0 10.2 14.9 18.0 6.3 6.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: September 30, 1993 PROJECTED DATE: September 30, 1993

DESCRIPTION: Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-04-00D Provide annual report of tank
waste treatability studies.

09/93 09/93

ACCOMPLISHMENTS

• The coordinator received 53% of the draft input sections for the report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Prepare and issue annual report.

MILESTONE STATUS/PROBLEMS/ISSUES

• Nothing significant to report.
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S Thousands
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.0 0.0 0.0 0.0 8.9 17.7 26.6 69.2 87.2 107.7 128.1 148.6

FYTD Actual 0.0 0.5 0.5 0.5 0.7 0.7 28 10.6

Spending Var 0.0 (0.5) (0.5) (0.5) 8.2 17.0 23.8 58.6

Variance Explanation: The cost underrun results from the use of fewer
resources than expected to prepare some draft sections of the report, the need
for some organizations to complete their contributions, and contract costs for
work performed that have not been costed. This chart is prepared in thousands
of dollars to provide meaningful data. The Budget Baseline Summary table
shows zero for fiscal year-to-date (FYTD) budget and FYTD actual because it is
in millions of dollars.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September 1995 PROJECTED DATE: TBD

DESCRIPTION: Complete single-shell tank (SST) interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-05-03 Interim stabilize an additional 9/91 TBD
four SSTs.

M-05-04 Interim stabilize an additional 9/92 TBD
nine SSTs.

M-05-05 Interim stabilize an additional 9/93 TBD
11 SSTs.

M-05-17B Complete Nuclear 0 erator trainin g . 12/93 12 / 93

M-05-17C Provide schedule for completing 6/93 6/93
Operations Supervisor and Shift
Manager training .

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including
possible revision of this milestone.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Complete a rewrite of the SST 241-C-106 Emergency Response Plan to
accommodate comments received from Ecology.

• Initiate emergency pumping of SST 241-BX-111 and pumping of
SST 241-BX-110.

• Issue schedule for completing Operations Supervisor and Shift Manager
training (M-05-17C).

• Complete safety analysis report addendum to allow alternative methods
for transfer of RAD waste within SST farms. This report is currently in
RL for review.

• Complete integrity assessment of waste transfer lines.

• Continue restoration of double-contained receiver tank 244-U.
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MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology sent RL a letter that stated concerns with the Emergency
Response Plan for SST 241-C-106 and requested an update to the plan.

• Ecology's Unit Manager canceled the SST Unit Manager Meetings scheduled
for April and May. Technical discussions normally held during these
meetings have been postponed.

• SST 241-SX-102 was declared an assumed leaker. Steps are under way to
find the best method for reducing the drainable liquid to a level that
will cease discharging waste to the soil.

• SST 241-BX-111 was declared an assumed re-leaker. Steps are under way
to find the best method for reducing the drainable liquid to a level
that will cease discharging waste to the soils. This tank was declared
an assumed leaker in 1984.

• RL submitted a draft Tri-Party Agreement Change Control Form to the
regulators that would add the start of pumping SST 241-BX-111 in August
1993 as a new interim milestone. Ecology has rejected this approach.
RL is reviewing its options before deciding its next step.

• A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. To protect worker safety,
a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200-Area tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a Tri-Party Agreement change request.

• A safety question was raised about the hazards of higher temperatures
that could result in the SSTs when liquid is removed from them.
Analyses and studies continue on this question.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, the negotiations may result in changes to this
milestone. A public involvement program is in place, and renegotiations
of this milestone are in progress.
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S Millions
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FYTD Budget

FYTD Actual

Spending Var

--•FYTD Budget

- FYTD Actual

^

^
/

/
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/ '

nrr MAV ncn JALI FFR MAR APR MAY JUN JUL AUG SEP

0.4 0.8 1.3 1.4 1.8 24 2.6 3.4

0.1 0.4 0.6 0.9 1.1 1.4 1.8 2.4

0.3 0.4 0.7 0.5 0.7 0.9 0.8 1.0

4.1 4.8 5.7 7.0

Variance Explanation: The cost underrun is a result of ongoing SST 241-T-101
emergency corrective actions. These activities, which were not in the
original FY 1993 baseline, have deferred resources from stabilization and
isolation work scope to prepare SST 241-T-101 for emergency pumping.
Additional resources (Kaiser Engineers Hanford) have been obtained to support
SST stabilization and isolation FY 1993 work scope.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 1994

MANAGER: W. C. Miller

PROJECTED DATE: June 1994

DESCRIPTION: Develop SST waste retrieval technology and complete scale-model
testing.

PAST'DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including
possible revision of this milestone. Initial discussions explained the
recommended milestone program baseline.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit, review, and obtain regulator concurrence on the M-06 definition
plan by September 1993.

• Complete tests of soft waste removal-device with kaolin simulants to
simulate dry sludge wastes.

• Complete testing of confined sluicing.devices.

• Complete testing of water jets to dislodge and help move the waste.

• Experimentally optimize retrieval rates with computer modeling. Define
the air lift conveyance system limits.

MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology's Unit Manager canceled the SST Unit Manager Meetings scheduled
for April and May. Technical discussions normally held during these
meetings have been postponed.

• This milestone is on schedule.
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$ Millions

FYTD Budget

•^FYTD Actual - - _ .. : ....

3 _

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG Str

FYTD Budget 0.1 0.4 0.8 1.0 1.4 1.6 1.9 2.1 2.3 2.5 2.7 2.9

FYTD Actual 0.1 0.3 0.6 0.7 1.0 1.3 1.4 1.7

Spending Var 0.0 0.1 0.2 0.3 0.4 0.5 0.5 0.4

Variance Explanation: The cost underrun results from delays in subcontracts
placement, delays in startup resulting from staffing shortage, and delays in
anticipated procurements.
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including
possible revision of this milestone. Initial discussions explained the
recommended milestone program baseline.

• Began to prepare environmental and regulatory compliance documentation
as required by Resource Conservation and Recovery Act (RCRA), Washington
Clean Air Act of 1967, and National Environmental Policy Act (NEPA).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Develop a detailed plan for M-07-00 achievement, integrated with
milestone M-06-00 ("Develop SST Waste Retrieval Technology") and the
Underground Storage Tank Integrated Demonstration activities. Propose
revisions to the M-07 interim milestones based on the detailed
schedules.

• Develop and present to the regulators a position paper on tank waste
retrieval program regulatorN compliance issues.

MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology's•Unit Manager canceled•the SST Unit Manager Meetings scheduled
for April and May. Technical discussions normally held during these
meetings have been postponed.

• Preliminary assessments of the impacts of performing NEPA analyses
(environmental assessment or environmental impact statement) suggest _
they could substantially delay this program.

• The preTiminary strategy for SSTretrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will use sluicing technology.
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Significant development work is required before other retrieval
technologies can be used. The long-reach manipulator system (or
alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95 percent waste retrieval
criteria for the M-Q7 demonstration.

• The preliminary studies on subsurface barriers indicates this technology
to be in its infancy. The potential that subsurface barriers be
required as part of this milestone will practically ensure that the
milestone`could not be met as scheduled.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, the negotiations may result in changes to this
milestone. A public involvement program is in place, and renegotiations
of this milestone are in progress.

$ Millions

^ - FYTD Budget

^ - -- FYTD Actual

^. ^

^

^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.4 0.8 1.1 1.4 1.7 2.2 2.8 9.4 4.2 4.7 5.0

FYTD Actual 0.0 0.3 0.7 1.0 1.3 1.7 2.1 2.8

Spending Var 0.1 0.1 0.1 0.1 0.1 0.0 0.1 0.0

Variance Explanation: None required.
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MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

Milestone Description Baselin e Projected

None.

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including

possible revision of this milestone. Initial discussions explained the

recommended milestone program baseline.

•- Began Phase II of the subsurface barrier development study.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

Complete a tank farm retrieval program plan.

MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology's Unit Manager canceled the SST Unit Manager Meetings scheduled

for April and May. Technical discussions normally held during these

meetings have been postponed.

• This milestone is on schedule.

• The preliminary studies on subsurface barriers indicate this technology

is in its infancy. The potential that subsurface barriers be required

as part of this milestone could cause delays.

• This milestone is being re-evaluated under the New Technical Strategy of
the TWRS; therefore, this milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and
renegotiations of this milestone are in progress by the three parties.
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$ Millions 3
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FYTD Budget - - / .

--FYTD Actual /

/
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.00

i • .

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.7 1.0 1.1 1.3 1.4 1.3 1.6 1.8 2.1 2.4

FYTD Actual 0,0 0.2 0.3 0.5 0.6 0.8 1.0 1.2

Spending Var 0.2 0.2 0.4 0.5 0.5 0.5 0.4 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: June 2018 PROJECTED DATE: June 2018

DESCRIPTION: Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baselin e Projected

None.

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including
possible revisiod of this milestone. Initial discussions explained the
recommended milestone program baseline.

PLANNED ACTION(S) FOR THE NEXT 6'MONTHS

• Management responsibility for this milestone is divided between Waste
Management and Environmental Restoration p'rograms, and a meeting will be
convened next month to discuss and develop an overall milestone
management philosophy.

• Continue to redefine SST waste disposal strategy under the TWRS Decision
Plan.

• Issue to the Federa7 Register a notice of intent for the TWRS
Environmental Impact Statement.

• Begin the next revision to the SST Closure/Corrective Action Work Plan,
a precursor document for the SST Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

• Ecology's Unit Manager canceled the SST Unit Manager Meetings scheduled
for April and May. Technical discussions normally held during these
meetings have been postponed.

• This milestone is on schedule; however, it may be in jeopardy unless
preclosure activities can be accelerated. Several activities require
acceleration: Supplemental Environmental Impact Statement and Record of
Decision preparation, SST Waste and Field Characterization, Technology
Development, and concurrent permitting with facility design.
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• This milestone is being re-evaluated,under,the New Technical Strategy of

the TWRS; therefore, this milestone issubject to modification under the

TWRS negotiations. A public involvement program is in place, and

renegotiations of this milestone are in progress by the three parties.

S Millions 6
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTO Budget 0.5 1.2 1.7 2.4 3.2' '4.1 4.0 4.4 4.6 4.8 5.1 6.4

FYTD Actual 0.1 0.8 1.4 2.3 3.0 3.8 3.9 4.2

Spending Var 0.4 0.4 0.3 0.1 0.2 0.3 0.1 0.2

Variance.Explanation: None required.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. E. Gerton MANAGER: J. G. Propson

BASELINE DATE: September 1998 PROJECTED DATE: September 1998

DESCRIPTION: Complete analyses of at least two complete core samples from

each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-10-07 Obtain 24 core samples from 9/93 9/93

12 SSTs.

M-10-13 Restore rotary model sampling 9/93 9/93

ca ability at the Hanford Site.

ACCOMPLISHMENTS

• Began negotiations with Ecology and EPA on TWRS rebaselining, including

possible revision of this milestone. Initial discussions explained the

recommended milestone program baseline.

• Continued discussions with the regulators on a new HQ direction that
proposes the SST Characterization Program and related Tri-Party
Agreement milestones be reevaluated to reflect retrieval requirements.
Characterization data is required to (1) resolve tank safety issues,
(2) develop retrieval technologies, and (3) identify pretreatment

technologies. Changes to the baseline will need to be reflected in the

Tri-Party Agreement major milestone M-10-00.

• Submitted a Notice of Construction for the rotary mode sampling
exhauster system, to comply with Clean Air Act permit requirements.

• Removed two core samples from SST 241-T-105. See third bullet under
"Milestone Status/Problems/Issues."

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Obtain core samples from SSTs 241-C-106, -C-108, -C-111, and -T-101.
All of these SSTs are safety issue SSTs.

• Continue rotary mode sampling testing and implementation.

• Issue the TWRS Waste Characterization Plan. This rewrite of the SST
Waste Characterization Plan will incorporate all TWRS requirements into
a single plan.
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MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology's Unit Manager canceled the SST Unit Manager Meetings scheduled

for April and May. Technical discussions normally.held during these

meetings have been postponed.

• The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
ensure meeting these milestones, both internally and with the
regulators. These are being discussed with the regulators.

• The core sampling program is in a technical stand-down because of a

possible problem with sample recovery. Less material is being recovered

than is expected. Core samples were taken from SST 241-T-105, and the

problem appears to have persisted. Until this is resolved, no further

core samples are being taken.

• This milestone is being reevaluated under the New Technical Strategy of

the TWRS; therefore, this milestone is subject to modification under the

TWRS negotiations. A public involvement program is in place, and

renegotiations of this milestone are in progress by the three parties.

$ Millions
30
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FYTD Budget

FYTD Actual
Spending Var

FYTD Budget

FYTD Actual
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to

^ I

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

1.7 3.7 5.6 7.7 9.6 11.4 13.4 16.0 17.8 19.6 21.5 23.5

0.6 3.1 4.9 6.9 8.7 11.4 14.3 17.4

1.1 0.6 0.7 0.8 0.9 0.0 (0.9) (1.4)

Variance Explanation None required.
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: June 1994

MANAGER: M. L. Bell

PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded

laboratory hot cells for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Installed walls, ceiling, and roof pieces of load-in/load-out and sample

preparation compartments, and bolted all pieces together.

• Continued installing duct work.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue welding interior of load-in/load-out and sample preparation
compartments. Install remaining tunnel pieces; and attach all transfer

drawers and compartments to hot cell.

• Start installation of electrical, ventilation, and piped services in and
around hot cell.

• Receive shielding windows and manipulators.

MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology and EPA approved the Class III change request for target
milestone M-11-00-T1 ("Complete Construction").
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$ Millions
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FYTD Actual

i

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL Aua str

FYTD Budget 0.8 1.6 2.6 3.9 4.7 6.5 6.5 8.3 9.6 11.0 13.0 14.1

FYTD Actual 0.6 1.5 2.4 2.8 3.4 4.5 5.7 7.6

Spending Var 0.2 0.1 0.2 1.1 1.3 2.0 0.8 0.7

Variance Explanation: None required.
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: Annual beginning PROJECTED DATE: Annual beginning
calendar year (CY) 1993 CY 1993

DESCRIPTION: Submit six remedial investigation/feasibility study (RI/FS) or

RCRA facility investigation/corrective measures study (RFI/CMS) work plans

each year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected*

M-13-01 Submit 100-BC-2 work plan. 5/21/93 5/21/93
com lete

M-13-03 Submit 100-HR-2 work p lan. 6 / 93 6 / 93

M-13-04 Submit 200-ZP-1 work p lan. 8 /93 8 / 93

M-13-05 Submit 100 DR-2 work plan. 10 /93 10 93

M-13-06 Submit 200-BP-5 work plan. 12/93 12/93

ACCOMPLISHMENTS

• Submitted the OU 100-BC-2 work plan to RL completing interim
milestone M-13-01.

• Submitted to RL Tri-Party Agreement change request M-13-93-01 for
integrating OU 200-BP-11 and RCRA past practice work plan for 1994.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit the OU 100-HR-2 work plan to the regulators for review.

• Submit the OU 200-ZP-1 work plan to the regulators for review.

• Continue to resolve comments on the OU 200-UP-2 work plan with the
regulators.

• Continue to resolve scheduling conflicts between N Operations and
environmental restoration for the OU 100-NR-1 and 100-NR-2 work plans.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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$ Millions 2.0
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OCT NOV DEC JAN FEB MAR APR MAY Jurv ,JUL Huu acr

0.1 0.3 0.4 0.5 0.4 0.5 0.6 0.7 0.8 1.0 1.2 1.6

0.0 0.0 0.1 0.1 0.2 0.4 0.5 0.6

0.1 0.3 0.3 0.4 0.2 0.1 0.1 0.1

Variance Explanation: The cost underrun results from the OU 100-BC-2 and

100-HR-2 work plans being prepared in house by Westinghouse Hanford Company

(WHC) personnel as opposed to an offsite subcontractor.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: October 1995 PROJECTED DATE: October 1995

DESCRIPTION: Provide low-level mixed waste laboratory services.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-14-02 Complete construction of a 10/93 10/93
27-module Waste Sampling and
Characterization Facilit WSCF .

M-14-03 Initiate WSCF operations. 4/94 4/94

ACCOMPLISHMENTS

• Construction:

- Maintained construction on schedule. Installation of heating,
ventilation, and air conditioning electrical and instrumentation
roughed in. Continued interior finishing.

- Received the first half of the Analytical Laboratory components
from the manufacturer. First sections of corridor and mechanical
chase and 10 laboratory rooms set in place. Second set of
corridor, mechanical chase, and rooms ready for setting.

• Auxiliary Structures:

- Installed partitions and rough-in electrical of Environmental Data
Remedial Tracking Facility Building 6270.

- Completed roof, exterior walls, and overhead doors for the Mobile
Lab Storage Facility Building 6269.

- Walls and roof completed for the Environmental Sample Archive
Building 6267.

Completed masonry walls and roof of Utility Building (6265).

- Completed masonry walls and roof of the Solid Waste Storage (SWS)
Building 6265A.
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• Startup Activities:

- Completed operating organization, staffing plan, and draft of
plant readiness plan.

- Issued maintenance administration manual, final safety analysis
report for review, draft of septic system maintenance manual, and
purchase requests for major analytical equipment.

• Commercial Laboratory:

- Requested and received responses to clarification questions from

the offerers.

- Received best and final offers on schedule at end of May 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Construction:

- Complete WSCF construction. Complete receipt, assembly, and
testing of Analytical Laboratory.

• Startup activities:

- Receive and install analytical equipment.

- Train new staff and start operational readiness review.

• Commercial Laboratory:

- Continue preparations for award of a commercial laboratory
contract by end of July in support of interim milestone M-14-04.

MILESTONE STATUS/PROBLEMS/ISSUES

Nothing significant to report.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

0.1 0.7 1.3 1.8 2.4 3.1 4.2 5.8 7.0 8.2 8.6 9.4

0.7 1.5 2.8 3.9 4.5 5.8 6.7 7.7

(0.6) (0.8) (1.5) (21) (2.1) (27) ( 2.5) (1.9)

Variance Explanation: The cost overrun results from the exclusion of previous

years' capital budgets. Spending rates continue as planned to support the

April 1994 waste sampling characterization facility startup. With previous
years' capital budget included, trends indicate this project to complete at
the approved project budget level.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 2005 PROJECTED DATE: September 2005

DESCRIPTION: Complete the RI/FS or RCRA RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-15-02D Submit draft Phase I, II, and III 6/30/93 6/30/93

FS for OU 200-BP-1 source areas.

M-15-02E Submit draft barrier 1/31/94 1/31/94
constructability report to EPA
and Ecology.

M-15-03B Submit RI Phase II report for 12/31/93 12/31/93
OU 300-FF-1 to EPA and Ecolo gy.

M-15-04A Submit draft for OU 300-FF-5 FS 7/15/93 7/15/93
Phase I and II report to EPA and
Ecology.

M-15-05A Submit OU 100-HR-1 Limited Field 8/9/93 8/9/93
Investigation Report to Ecology
and EPA.

M-15-05B 'Complete OU 100-HR-1 Treatability 11/30/93 11/30/93
Study Activities.

M-15-06A Submit OU 100-HR-3 Limited Field 10/31/93 10/31/93
Investigation Report to Ecology
and EPA.

M-15-06B Complete OU 100-HR-3 Treatability 11/30/93 11/30/93
Study Activities.

M-15-07A Submit OU 100-DR-1 Limited Field 08/09/93 08/09/93
Investigation Report to Ecology
and EPA.

M-15-08B Submit OU 100-BC-1 Limited Field 7/31/93 7/31/93
Investigation Report to Ecology
and EPA.

M-15-08C Submit OU 100-BC-1 Treatability 1/31/94 1/31/94
Study Report to Ecolo y and EPA.

M-15-09B Submit OU 100-BC-5 Limited Field 8/31/93 8/31/93
Investigation Report to Ecology
and EPA.
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Milestone Descri ption Baseline Projected

M-15-IOA Submit validated data of all 10/31/93 10/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-KR-1 to Ecolo and EPA.

M-15-11B Submit OU 100-KR-4 Limited Field 1/12/94 1/12/94
Investigation Report to Ecology
and EPA.

M-15-13A Submit validated data of all 11/31/93 11/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-FR-1 to Ecology and EPA.

M-15-13E Submit validated data of all 6/14/93 6/14/93
sampling activities associated
with Section 5.1.1.6,

" for"Groundwater Investigation ,
OU 100-FR-3 to. Ecology and EPA.

M-15-13F Submit OU 100-FR-3 Limited Field 4/14/94 4/14/94
Investigation Report to Ecology
and' EPA.

ACCOMPLISHMENTS

• Distributed 1100 Area Consolidated RI/FS and Proposed Plan to the
regulators, public, and Native American tribes.

• Received regulator approval of change request M-15-92-6 establishing
100-DR-1 interim milestones.

• Submitted the LFI decisional draft for OU 100-BC-1 to RL and HQ.

• Submitted the quanlitative risk assessment and LFI reports for
OU 100-BC-5 to RL for review.

• Completed a draft of the OU 100-HR-1 LFI report.

• Finalized the Semi-Works aggregate area management study report and
transmitted to RL to forward to the regulators.

• Received regulator approval of change request C-93-03B redefining waste
management units associated with OU 200-UP-2.

• Submitted the draft schedule for OU 200-UP-2 to the regulators for
review and comment.
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• Received regulator approval of change request C-93-04, redefining OU
boundaries for 200-ZP-1 and 200-ZP-2.

• Submitted the OU 300-FF-5 FS Phase I and II report to RL for review.

• Submitted the OU 300-FF-i WHC soil washing equipment test plan to RL and
regulators for review.

• Initiated field testing of EPA equipment for the soil washing test for
0U 300-FF-1 at a cold (nonradioactive) site to ensure all equipment is
functioning before conducting the test at the OU.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Hold public meeting on the 1100 Area Proposed Plan at the Richland
Library on June 30, 1993.

• Prepare Responsiveness Summary to public review comments on Proposed
Plan at the end of public comment period (July 9, 1993).

• Submit the LFI report to RL and regulators, August 9, 1993, for
OU 100-DR-1.

• Complete the fifth round of groundwater sampling for OU 100-BC-5 in
September 1993.

• Submit validated data for the third round of groundwater sampling at
0U 100-BC-5 to RL at the beginning of June 1993.

• Submit OU 100-BC-1 LFI report to the regulators, July 30, 1993.

• Perform LFI in July 1993 at (116-C-2A Pluto Crib) for OU 100-BC-2.

• Submit the OU 100-HR-3 LFI report to the regulators, October 31, 1993.

• Complete the OU 100-HR-3 fifth round of groundwater sampling in August
1993.

• Issue 200 North AAMS report to RL the end of June 1993.

• Complete the definitive design of the Hanford Prototype Barrier in June
1993.

• Issue Treatability Test Plan for the Prototype Barrier in June 1993.

• Complete the 0U 200-BP-1 eighth round sampling by Augustof groundwater
1993.

,

• Submit the OU 200-BP-1 FS I, II, III Report to the regulators, June 30,
1993, completing Tri-Party Agreement milestone M-15-02E.

• Initiate construction of the Hanford Prototype Barrier in September
1993.
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Complete regulator comment disposition on the OU 200-UP-2 work plan
schedule and approve the work plan to commence field activities.

• Submit the OU 200-BP-5 change request for groundwater-only OU in June

1993 to the regulators.

• Submit the 300-FF-5 Draft FS Phase I and II report to EPA and Ecology in

July 1993, completing milestone M-15-04A.

• Submit the 300-FF-5 RI Phase I report to the regulators in July 1993,

completing milestone M-15-04-T1.

• transport soil washing equipment to 300 Area contaminated zone for the

soil washing test in June 1993 at OU 300-FF-1.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.

• Negotiations are still ongoing to resolve open issues about the
OU 100-HR-1 excavation treatability test. The main issues to be
resolved concern interim storage of the excavated soil and follow-on
treatability tests using the retrieved, stored soil.

The three parties are close to reaching an agreement on these issues and

the test plan has been revised and has been issued as revision zero.
Ecology prepared the focus sheet for this.treatability test, which will
be submitted for public review on June 7, 1993.

Agreement still must be reached on these issues in order to begin
excavation activities by September 1993.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 4.6 11.0 17.2 24.7 29.9 38.5 44.8 52.2 59.7 67.3 76.8 92.4
FYTD Actual 2.3 9.1 14.3 21.2 27.2 34.7 41.5 48.1

Spending Var 2.3 1.9 2.9 3.5 2.7 3.8 3.3 4.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION: Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Initiated public review of the Riverland expedited response action (ERA)
proposal at the beginning of May 1993.

• Continued vapor extraction operations at the carbon tetrachloride ERA
site. To date, 7,160 pounds of carbon tetrachloride have been removed.

• Perforated four existing wells, completed one new well, and initiated
two new wells at the carbon tetrachloride site in April and May 1993 for
inclusion in the extraction well network. To date, a total of 34 wells
have been drilled or modified for vapor extraction purposes.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Deliver the White Bluffs Pickling Acid Crib ERA.to RL in June 1993.

• Complete remediation of the Riverland Rail site by September 1993.

• Complete disposal of four remaining drums from sodium dichromate that
are considered hazardous waste.

• Complete reseeding and revegetation this fall at the sodium dichromate
ERA site.

MILESTONE STATUS/PRbBLEMS/ISSUES

• This milestone is on schedule.
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OCT NOV DEC JAN FEB MAR AFH MAT Jun JUL AVU JCr

FYTD Budget 0.6 1.6 2.5 3.6 4.3 5.4 6.2 8.0 '8.9 9.4 9.8 12.4

FYTD Actual 0.3 1.4 1.9 2.8 3.8 5.0 6.0 7.1

Spending Var 0.3 0.2 0.6 0.8 0.5 0.4 0.2 0.9

Variance Explanation: Activities have not yet begun at the proposed
Groundwater ERA in the OU 200-ZP-1 because the regulators have not approved
the ERA. The N Springs ERA project safety documentation has cost less than
planned. The North Slope ERA schedule variance results from the slip in
cultural resources survey schedule. The Pickling Acid Crib ERA field cleanup
activities are delayed until the ERA proposal is complete.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION: Complete liquid effluent treatment facilities and upgrades for
Phase I effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Implement best available technology/all known, available, and
reasonable methods of prevention, control, and treatment for all Phase II
liquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri tion, Baseline Projected

M-17-16D Implement closed loop cooling for 1/94 1/94
Buildings 291-Z, 234-5Z, and 236-Z, as
provided by "291-Z Closed Loop Cooling"
(Project C-040) and "Plutonium
Finishing Plant Liquid Low-Level Waste
System Modification" (Project B-680H).
Reduce the discharge to Crib 216-Z-20
to less than or equal to 75 gallons per
minute, averaged over the calendar
month.

ACCOMPLISHMENTS

• Approved two minor changes packages (i.e., Class III Changes) for this
milestone. These changes pertained to modifications required to
implement the Sampling and Analysis Plans. Proposed changes include a
modification of analytical methods to be used to determine specific
parameters (i.e., nitrate, nitrite, and acidity) such as sampling
locations. These changes will not affect the quality of effluent or
affect the quality or reliability of sampling results.

• Initiated construction for the 200 Area Treated Effluent Disposal
Facility (Project W-049H). Kaiser Engineering Hanford started
excavation for pump pits and road crossings that were likely to occur in
radiologically contaminated areas. Official groundbreaking for this
project is tentatively scheduled for June 1993.
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PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Initiate construction of the 300 Area Treated Effluent Treatment
Facility. Construction start is tentatively scheduled for June 1993.

• Submit groundwater assessment plans to EPA and Ecology for Liquid
Wastewater Disposal Facility 1325-N, Crib 216-W-LWC, Powerhouse
Pond 284-W, and Pond 2101-M by September 1993 (milestone M-17-13).

• Submit the groundwater assessment plans to EPA and Ecology for the
Crib 216-U-17 by June 1993 and the 100-D Ponds by July 1993
(milestone M-17-13).

• Submit the State Waste Discharge Permit application to Ecology for the
200 Area Effluent Treatment Facility (Project C-018H) disposal site.

• Submit the 80% design report to EPA and Ecology for the 200 Area
Effluent Treatment Facility (Project C-018H) disposal site and treatment
facility.

• Submit the addendum to the WAC 173-240 Engineering Report to Ecology for
the 200 Area Effluent Treatment Facility (Project C-018H). The addendum
will address pilot plant test results.

• Submit the addendum to the WAC 173-240 Engineering Report to Ecology for
the 200 Area Treated Effluent Disposal Site (Project C-018H) disposal
site characterization work plan. This report will transmit the results
of the site characterization activities for the 200 Area Treated
Effluent Disposal Site (Project C-018H).

• Obtain Key Decision 1, approval to proceed with advanced conceptual
design, from HQ for Project W-252 ("200 Area Phase II Stream Treated
Effluent Disposal Facility").

• Obtain approval from HQ for rebaselining of the Hanford Environmental
Compliance Line Item to include additional scope to implement Best
Available Treatment Technology for UO Plant wastewater and process
condensate, T Plant wastewater and latoratory wastewater, 284 West
Powerhouse wastewater, and the 2101-M Laboratory wastewater.

MILESTONE STATUS/PROBLEMS/ISSUES

• The milestone is on schedule.

• Compliance with all effluent flow restrictions contained in Tri-Party
Agreement milestone M-17 have been maintained.

• Approval from HQ has beeh delayed for rebaselining of the Hanford
Environmental Compliance Line Item to include additional scope to
implement Best Available Treatment Technology for U03 Plant wastewater
and process condensate, T Plant wastewater and laboratory wastewater,
284 West Powerhouse wastewater, and the 2101-M Laboratory wastewater.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.3 4.3 8.3 12.9 16.2 20.4 27.5 34.7 41.5 48.5 56.2 66.1

FYTD Actual 2.4 6.9 10.7 14.1 17.3 20.2 25.3 30.1

Spending Var (2.9 (2.6) (24) (1.2) (1.1) 0.2 2.2 4.6

Variance Explanation: The cost underrun is caused by (1) treatability testing
at C-018 is deferred to FY 1994 because feed from LERF is unavailable;
(2) C-018 construction billings are delayed causing a difference in
anticipated cash flows; (3) interim compliance sampling activities are behind
schedule as a result of delays in sampling procedure approval, however
schedule recovery is expected by the end of FY 1993; (4) NPDES has been
delayed on 300 Area TEDF; (5) L-045 construction start is delayed 1 month
because the contract award was delayed, but schedule recovery is anticipated;
and (6) lag in billings from various contractors is a major contributor to
variance. Overall schedule impacts, resulting from a delay in expenditure of
funds, are not anticipated.
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: March 1997

MANAGER: R. J. Roberts

PROJECTED DATE: March 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Facility,
Module 1, construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Continued discussions about the RCRA permit application at the monthly
Tri-Party Agreement unit managers' meeting.

• The contractor completed Title 2•design activities and sent the design
package to RL.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Initiate construction of WRAP-Facility, Module 1.

• Complete glovebox testing.

• Complete the preliminary safety analysis report for the WRAP Facility,
Module 1.

• Prepare construction bid packages for WRAP Facility, Module 1. These
bid packages will cover major components of the WRAP Facility (e.g.,
electrical system, heating and ventilation system, fire protection
system). Private firms will bid on these packages.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUU acr

FYTD Budget 0.5 1.4 2.2 2.6 3.1 3.7 4.2 4.6 5.1 5.5 5.9 6.3

FYTD Actual 0.8 1.9 2.7 3.6 4.2 4.9 5.2 6.0

Spending Var . (0.3) (0.5) (0.5) (1.0) (1.1) (1.2) (1.0) (1.4)

Variance Explanation: The cost overruncis caused by expedited completion of
the glovebox enclosures, which were required to support architect-engineer
design. Resources needed to complete this effort were underestimated, but are
being offset by deletion of the supercompactor. No impact to total project
cost is anticipated.
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: September 1999 PROJECTED DATE: September 1999

DESCRIPTION: Complete WRAP Facility, Module 2, construction and initiate
operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

• Contractor developed draft waste feed specification for treatment in
WRAP Facility, Module 2A.

• Initiated update to the functional design criteria for WRAP Facility,
Module 2.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Continue preparation of the advanced conceptual design for WRAP
Facility, Module 2A.

• Obtain approval of Tri-Party Agreement change request M-19-91-01 from
Ecology and EPA.

• Continue with waste form verification and in-drum mixing testing.

• Initiate activities for the development of the WRAP Facility, Module 2A,
preliminary safety analysis report.

•. Obtain Key Decision 1 for WRAP Facility, Module 2A, from HQ. This
decision is required to proceed into definitive design of the project.

MILESTONE STATUS/PROBLEMS/ISSUES

• Technical issues associated with the Waste Isolation Pilot Plant waste
acceptance criteria continue to impact the design of WRAP Facility,
Module 2. A strategy for the WRAP Facility, Module 2B, is being
evaluated in light of the Waste Isolation Pilot Plant waste acceptance
criteria issues. Work on the portion of WRAP Facility, Module 2 (i.e.,
WRAP Facility, Module 2B) that will receive and process remote handled
transuranic waste contaminated hazardous waste (i.e., mixed remote
handled transuranic waste) is behind schedule. The portion of WRAP
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Facility, Module 2, that is not affected by the Waste Isolation Pilot
Plant waste acceptance criteria (i.e., WRAP Facility, Module 2A) remains
on schedule. The submodularization of WRAP Facility, Module 2, is
reflected in Tri-Party Agreement change request M-19-91-01. Ecology and
EPA continue.to review this change request.

• WRAP Facility, Module 2A, is on schedule for September 1999, the
Tri-Pa'rty Agreement milestone M-19-00 due date.
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FYTD Budget 0.2 0.7 1.0 1.6 2.1 f 2.5- 2.8 3.4 4.0' 4.6 5.2 5.9
FYTD Actual 0.1 0.4 0.9 1.4 1.8 2.3 2.7 3.3
Spending Var 0.1 0.3 0.1 0.2: 0.3 0.2 6.1 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-20-00
STATUS'FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. D. Bauer

BASELINE DATE: May 1996

MANAGER: S. M. Price

PROJECTED DATE: May 1996

DESCRIPTION: Submit Part B permit applications or closure plans for all RCRA
treatment, storage, and disposal units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-20-30 Submit 303-M Oxide Facility 10/92 Dispute*
Part B.

M-20=42 Submit Thermal Treatment Part B 12/93 12/94*
to Ecolo gy and EPA ( T-X-3 ) .

M-20-50 Submit 200 Area Effluent 8/93 8/93
Treatment Facility** Part B.

*See "Milestone Status/Problems/Issues."
**The unit name has been changed from the 242-A Evaporator/PUREX Plant

Process Condensate Treatment Facility to the 200 Area Effluent Treatment
Facility.

ACCOMPLISHMENTS

• The three parties approved a change request that creates a milestone
(M-20-48) to submit a Hanford Facility Dangerous Waste Permit
Application portion for the 241-Z Treatment and Storage Facility on
May 31, 1996.

• The three parties approved a change request that creates a milestone
(M-20-51) to submit a Hanford Facility Dangerous Waste Permit
Application portion for the T Plant Complex on December 21, 1995.

• Submitted a revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3 for Crib 216-A-37-1 to Ecology.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Submit a Notice of Intent to expand treatment and storage capacities at
the DST System.

• Respond to Notices of Deficiency for the following Hanford Facility
Dangerous Waste Permit Application portions: DST System (M-20-16,
submitted June 1991); Liquid Effluent Retention Facility (M-20-47,
submitted June 1991); 305-B Storage Unit, Revision 1(M-20-08, submitted
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November 1990); 616 Nonradioactive Dangerous Waste Storage Facility,

Revision 2 (M-20-02, submitted October 1991); Grout Treatment Facility,

Revision 2 (no Tri-Party Agreement milestone number, submitted July

1992); WRAP Facility (M-20-12, submitted October 1991); Radioactive

Mixed Waste Storage Facility (M-20-05, submitted October 1991); and the

222-S Laboratory Complex (M-20-22, submitted December,1991).

• Respond to Notices of Deficiency for the Hanford Patrol Academy

Demolition Site (M-20-25, submitted November 25, 1992), the Ashpit

Demolition Site Closure Plan (M-20-26, submitted November 25, 1992), the

Hexone Storage and Treatment Closure Plan (M-20-27, submitted

November 25, 1992), the E-8 Borrow Pit Closure Plan (M-20-28, submitted

November 25, 1992), the 216-B-3 Pond System Closure/Postclosure Plan

(M-20-09, submitted March 31, 1990), and the 100-D Ponds Closure Plan

(M-20-40, submitted February 26, 1993).

• Revise 105-DR Large Sodium Fire Facility Closure Plan, 2101-M Pond

Closure Plan, 304 Concretion Facility Closure Plan, and
303-K Radioactive Mixed Waste Storage Facility Closure Plan to reflect

agreements reached with Ecology on Notice of Deficiency comments.

• Submit revised Hanford Facility Dangerous Waste Part A Permit

Application Form 3s for the 325/3100 Hazardous Waste Treatment Unit,

Liquid Effluent Retention Facility, 207-A South Retention Basin,

200 Area Effluent Treatment Facility, and the T Plant Complex.

• Submit the 200 Area Effluent Treatment Facility Part B permit
application to Ecology and the EPA in compliance with milestone M-20-50.

• Submit the Hanford Facility Dangerous Waste Permit Application, General
Information.

• Submit a change request to modify Tri-Party Agreement milestone M-20-24

to require submittal of a closure plan for the Plutonium-Uranium
Extraction (PUREX) Plant in July 1995.

MILESTONE STATUS/PROBLEMS/ISSUES

M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--RL
submitted to Ecology a request to withdraw the Part A permit application

for the 303-M Oxide Facility and a change request to delete
milestone M-20-30. Ecology denied both. RL then prepared a notice of
dispute and met with Ecology to begin resolution. During the February
Project Managers' meeting, Ecology requested that RL consider
integrating the RCRA closure and Comprehensive Environmenta7 Response
Compensation and Liabi7ity Act (CERCLA) past practice remediation,
keeping the Part A permit application in place, and requesting relief
from some of the administrative interim status requirements. Later, the

Ecology Project Manager directed RL to discuss this issue with the
Ecology Kennewick Office. During a March 16, 1993, meeting, Ecology
stated that its position is to conduct limited sampling, submit a RCRA
closure plan, decontaminate and decommission the building, and leave the

concrete slab for protection of Burial Ground 618-1. A letter is being
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prepared to transmit a Tri-Party Agreement issue resolution worksheet
reflecting RL's position to delay any action for this TSD unit until the
operable unit remediation is completed.

• M-20-50, "Submit 200 Area Effluent Treatment Facility. Part B"--Work is
proceeding on schedule to meet the current milestone date. The Part B
permit application was sent to RL for review on May 18, 1993.

• M-20-42, Submit Thermal Treatment Part B to Ecology and EPA (T-X-3)--
Development of the Part B application for this unit has identified
several issues to be resolved before a technically accurate and complete
application can be prepared. A revised Tri-Party Agreement change
package to delay submittal of this Part B permit application from
December 31, 1993, to December 31, 1994, was transmitted to RL on
May 19, 1993 for review and approval. The original change package
( M-20-92-7) was submitted to RL for approval on October 27, 1992.

• M-20-09, "Submit 216-B-3 Pond Closure/Postclosure Plan to Ecology and
EPA"--A strategy and schedule is being prepared to combine remediation
activities of the past practice operable unit, 200-BP-11, with the
closure activities of the 216-B-3 Pond System. This strategy supports

the activities needed to administratively clean close the 216-B-3B and
-3C lobes and partially close the 216-B-3 main pond and -3A lobe by June
1995. The three parties must decide on this strategy to allow for
continued use of the 216-B-3B and -3C lobes to support liquid effluent
disposal ( 216 Consent Order). This integration information was
discussed with the Ecology Kennewick Office. Discussions with Ecology
are continuing. I

Hanford Facility Dangerous Waste Permit (Hanford Facility Permit)--
A tabulation of updates was prepared in September 1992 for the Hanford
Facility Dangerous Waste Permit Application, Revision 0, for submittal
to the regulators, and awaited HQ authorization until late-April 1993.
RL was then notified that HQ authorization was no longer required for
this action. Rather than submit the tabulation, RL requested that the
updates be incorporated into the Hanford Facility Dangerous Waste Permit
Application, General Information, Revision 1, for submittal to the
regulators. This document supersedes the Hanford Faci7ity Dangerous
Waste Permit Application, Revision 0. The Hanford Facility Dangerous
Waste Permit Application, General Information (DOE/RL-91-28, Rev. 1)
submittal contains information consistent with the Hanford Site Comments
on the Draft Permit for the Treatment, Storage, and Disposal of
Dangerous Waste for the Hanford Facility (March 16, 1992) and the
relatively few changes required to make the application current as of
March 15, 1993. This document has been certified by WHC and Pacific
Northwest Laboratory, is currently in concurrence for certification at
RL, and is scheduled to be submitted to the regulators by June 11, 1993.
The schedule for EPA and Ecology to reissue the revised Draft Hanford
Facility Permit for public comment remains indefinite. A meeting
between RL, Ecology, and EPA is scheduled for June 10, 1993, to discuss
the status of the issuance of the Hanford Facility Permit.
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0.3 0.9 1.4 2.1 2.5 3.2 3.7 4.4 _

0.3 0.6 0.9 1.1 1.5 1.7 2.0 2.2

Variance Explanation: The cost underrun is caused by continued delays in
Ecology's review of Closure Plans, Part B Permit applications, and notice of
deficiency responses resulting in less-than-planned-support for followon
revisi,ons of these documents.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1993

MANAGER: R. R. Thompson

PROJECTED DATE: December 1993

DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29 in

CY 1989, 30 in CY 1990, and up to 50 per year thereafter as specified by

agreed interim milestones until all land disposal units and SSTs are
determined to have RCRA-compliant monitoring systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri p tion - Baseline Projected

M-24-OOE Install a maximum of 50 wells 12/93 12/93
for CY 1993.

M-24-30 Install two additional RCRA 12/93 12/93
wells around Crib 1325-N
4 total ) .

M-24-31 Install two additional RCRA 12/93 12/93
wells around the low-level
burial grounds ( 81 total ) .

M-24-32 Install three additional RCRA 12/93 12/93
wells around the Grout
Treatment Facility (13 total).

ACCOMPLISHMENTS

• Selected a fixed-price contractor to drill the groundwater monitoring
wells. Contractor should be on site by the end of June.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Proceed with drilling activities for CY 1993 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

• After identifying seven locations for new wells in CY 1993, Ecology and
RL agreed that monitoring to be accomplished by one of the wells
originally proposed at Crib 1325-N can be accomplished by an existing
well. Change request M-24-93-1, which reduces this milestone by one
well, has been prepared and submitted to Ecology and EPA.

-53-



WHC-MR-0403-7

$ Millions 4

3

2

FYTD Budget

FYTD Actual

Spending Var

^ • FYTD Budget

FYTD Actual /

^

^
/

/
/

^

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

0.2 0.4 0.5 0.3 0.5 0.9 1.2 1.7 2.1 2.5 3.1 3.7

0.1 0.6 0.8 1.1 1.4 1.6 1.9 22

0.1 (0.2) (0.3) (0.8) (0.9) (0.7) (0.7) (0.5)

Variance Explanation: The cost overrun is an artificial one caused primarily
by a reduction in the Project, W-017H, Well Installation. RL de-obligated
$750,000 of the projects' funds in December 1992. This reduction was included
in January 1993 and, therefore, appears as a reduction in FY 1993. If you
adjust the de-obligation into the FY 1993 budget, the May FYTD budget would be
$2.4 million ($1,668,700 plus $750,000) and the variance is within the range
of tolerance.

The 19.4 percent increase in the budget at completion (September FYTD) from
what was reported in April is caused by an increase in an expense budget via a
mid-year rebaselining change request (R4-E93-019). Additional funds were
allocated to cover actual costs to date. Additional capital dollars were
moved from FY 1994 into FY 1993 to more accuratgly reflect the FY 1993 work
scope.
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier

BASELINE DATE: April 1993 PROJECTED DATE: April 1993

DESCRIPTION: Submit annual Hanford land disposal restrictions (LDR) report in
accordance with the LDR Plan to cover the period from April 1 through
March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-26-01D Submit an annual Hanford LDR 4/30/94 4/30/94
Report in accordance with the LDR
Plan to cover the period from
April 1 of the previous year
through March 31 of the reporting
year.

ACCOMPLISHMENTS

• None to report. Awaiting regulator comments on the 1993 LDR Report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Resolve any regulator comments on the 1993 LDR Report and receive
regulator approval of the document.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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S Thousands 150

100

50

^

FYTD Budget

FYTD Actuai

Spending Var

/

- - FYTD Budget

FYTD Actual

/

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL Aue str

7.5 17.7 25.5 47.4 69.4 85.3 94.3 105.8 114.4 122.4 136.6 147.1

5.3 16.4 25.1 35.6 52.0 65.4 79.1 94.8

2.2 1.3 0.4 11.8 17.4 19.9 15.2 11.0

Variance Explanation: None required. This chart is prepared in thousands of
dollars to provide meaningful data. The Budget Baseline Summary table shows
zero because it is in millions of dollars.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION: Complete integrated general investigations and studies for the
100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Descri ption Baseline Projected

M-30-05 Complete installation of all-field 9/93 9/93
instrumentation and initiate
monitoring activities necessary to
perform long-term aquifer river
investi g ations.

ACCOMPLISHMENTS

• Submitted a National Priorities List agreement to the regulators for
concurrence.

• Issued "Aquatic Studies at the 100-HR-3 and 100-NR-1 OU'-s."

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Issue cultural resource reports in July 1993.

• Complete installation of well monitoring equipment.

MILESTONE STATUS/PROBLEMS/ISSUES

• This milestone is on schedule.
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$ Millions 4

3

2

-- FYTD Budget

- FYTD Actual

^

' ^ -

:0
OCT NOV DEC JAN FEB

FYTD Budget 0.2 0.4 0.7 0.9 1.0

FYTD Actual 0,0 0.3 0.7 0.8 1.0
Spending Var 0.2 0.1 0.0 0.1 0.0

Variance Explanation: The cost underrun
cultural resources team manager which ha
project.

1

MAR APR MAY JUN JUL AUG SEP

1.2 1.3 1.5 1.7 1.9 2.2 3.6
1.1 1.2 1.3

0.1 0.1 0.2

is caused by the resignation of the
> delayed the cultural resources
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: MAY 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-31-02 Recommend additional tank
milestones.

09/30/92 08/31/93

ACCOMPLISHMENTS

Nothing significant to report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

• Resolve the issues associated with the Ecology denial of change
request M-31-92-03.

• Continue preliminary design of the New Multi-Function Waste Tank
Facility.

MILESTONE STATUS/PROBLEMS/ISSUES

• Ecology reviewed meeting minutes for the August 1992 Tri-Party Agreement
milestone management review meeting and concluded that the delay in
submitting Milestone M-31-02, "Recommend Additional Tank Milestones,"
had been discussed at the Project Managers' meeting well in advance of
the actual submittal of the change request. Ecology verbally
recommended that the change request be accepted as written.
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S Millions 15

^

--- FYTD Budget

- FYTD Actual

10

5

I^

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.4 1.2 21 2.3 28 3.9 5.1 6.6 7.9 9.2 10.7 12.3

FYTD Actual 0.0 0.8 1.2 20 2.5 3.6 4.5 6.0
Spending Var 0.4 0.4 0.9 0.3 0.3 0.3 0.6 0.6

Variance Explanation: None required.
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